App. E. 1A-4

Previous References

Letter References.

File No. 45-34

Serial Nos. 1, 2, 3
4, 5, 8, 9

GENERAL AND REVENUE SECRETARIAT.

Serial Nos. Seven

Part B for Nov 1935

SUBJECT.

Construction of District Board office building — Bangalore

WD 03607—GPB—22,500—2-8-35

Please find out in what stage the Constn of the Dr Bd building in Bazar Stands

Sir

6132

DEWAN'S OFFICE
30 JUNE 1934
No. 8318

Pubd

Administrative sanction to the rough plans and estimates for Rs 60000/- was conveyed in No. 2.65.87-9/ 3.0. L.B.177-32-2 dt. 11.4.33. It is ascertained from the Dr Bd office that the Dewan suggested some alteration in the design and that plans and estimates as per altered design were obtained from the Govt Architect and placed before the last meeting of the Standing Committee who desired that the outhouses, Lavatory etc. should all be shown in the Site plan, and that the matter will again be placed before the next meeting of the Standing committee in July 1934

MB 29/6

II

29/6

Dewan

30/6

30/6

OFFICE OF THE SECOND MEMBER OF COUNCIL.

1717

Sangaikar Dr. Bhimrao Ambedkar

Please send the file for inspection personal

13-7-34

1717

1717

1717

Bhimrao Ambedkar

Bill 1-8-34

Issue

TYPING SECTION
3. AUG. 1934
GENL. & LEGISLATIVE SECTT.

Issued 1930 B68/34

1618

PRESIDENT,
BANGALORE DISTRICT BOARD.

120 No 52 Bangalore 15th August 1934.

Dear Sir,

With reference to your D. O. No. L. 930 dated the 6th instant enquiring in what stage the construction of the District Board Office building stands &c.. I write to state for the information of Government th as desired by the Dewan Saheb at the time of the laying of the Foundation Stone on the 19th April 1933, the corner designs and estimates were since got up by the Government Architect, and placed before the Standing Committee at their meeting held on 11th August 1934 for their final decision, when the Government Architect and the Executive Engineer, Building Division, Bangalore City were also present on invitation. The meeting was fixed at the site only to enable the members to consider the designs and the location of the buildi on the spot simultaneously. They have approved c the designs and the estimates finally with certain

~~Submitted for perusal, for receipt of the plans &~~
~~Estimates may be awaited.~~

The President's letter is submitted for perusal
The receipt of the Plans & estimates may
be awaited till 15.9.34.

11 Member)

OFFICE OF THE PRESIDENT,
BANGALORE DISTRICT BOARD.

No 52/32-33

Bangalore 13th November 19

2214

Sir,

The members of the Standing Committee of the Board intend waiting on you on deputation in the matter of financing the construction of the District Board Office building in the new Extension, in respect of which the detailed plans and estimates are submitted to Government for sanction through the Chief Engineer in Mysore with due approval of the Board to them. I would request you to kindly intimate to me very early a convenient date suitable to you to meet the deputation for communication to the members of the Standing Committee in time.

Yours sincerely,
V. Venkatappa

To

Rajamantrapravina,
S. P. Rajagopalachari Esqr, B. A., B. L.,
Second Member of Council,
Government of Mysore,

3. DEC. 1934 GENL. & REV. SECTT.

OFFICE OF THE SECOND MEMBER OF COUNCIL. 21 NOV. 1934

OFFICE OF THE SECOND MEMBER OF COUNCIL

Note

[illegible] to be
V.V - [illegible]
[illegible] 22nd
Nov 24

As there are other engagements on 22nd H.E. would be good [illegible] 21st — 2.45 P.M.
// Fixed at 2 P.M. 21/11/24

1972.

Estimate for Construction of Bangalore Dist Office.

General and Revenue Secretariat — LB File No. 45-1972/5/34 of 1934. — [App. F. III]

Serial No.	
4	The Chief Engr with plans & estimates
	The Asstt, D.B. Bangalore this Dt.
	The Compt.
	L 3559-61 Dt 19/11/34
	Conveying the estimate

Pa
20/11/34
mb

construction qrs Dist

27/L

6

General and Revenue Secretariat | 65 File No. 45 of 1934 | [App. F. III—

Serial No.	
1129	(5) As pointed out by the Finance Department on several occasions, the proposal to waive the recovery of the prescribed Establishment and Tools and Plant charges practically results in increase of expenditure under "Civil Works" and is not financially acceptable.
	(6) As regards grant, it is not clear whether the same is admissible as per rules. In the present financial cond scope for sanctioning any new grants and all items of expenditure of an optional nature have to be avoided.
	(7) If Government find it necessary to accommodate any Government offices in private buildings and find the new District Board building suitable for the purpose the question of payment of rent for such offices may be considered at the proper time.
	11.12.34.
5	Letter no. 4429 dated 14/12/34 from the Chief Engineer in Mysore, forwarding for sanction a fresh abstract estimate amounting to Rs 75,570 for the construction qrs for the Bangalore DBd office.
	The increase in the estimate is stated to be due to the inclusion qrs usual 10% Est tools and plant charges, which has been omitted to be included in the original estimat

DEPARTMENT SECRETARY. 12 DEC 1934

NOTE—Contn. Sheet.

28/10/1

28/8/14
L&G

Construction of a building for the D[illegible] at Bangalore

General and Revenue Secretariat.

L&G File No. 45 of 1935. [App. F. III-2

24 The general question of Tools & Plant charges is before the Council. We await the decision in the case as it is only a question of time. That he has to pay.

Secy Finance

3.8.35.

3/8

5.8.

OFFICE OF THE SECOND MEMBER OF COUNCIL. 3 AUG. 1935 No. 9.6.6.

26 Please see note and papers on the file on the general question

6/8 10.9.35

27 Subn for orders

Mr Cooke-Lowe

28 Please request copy of the G.O. reducing the rate of Tools & Plant Charges, as it was issued

29 Subtd with a printed copy of the G.O. dated 18.9.35 reducing the Estt & Tools & Plant charges to 12½ % in respect of Drainage & water supply works of Mills & ABs executed by the P.W.D or the Bureau of Sanitary Engineering.

24.9.35

30 The G.O does not apply to the present case which relates to the Construction of a building. The reduced Tools & Plant charges cannot therefore be charged at the reduced rate.

31 The Govt orders are mentioned in para 22 Supra.

Dev Secy

28/9

New Bldg 1.9.35

Govt B 1.10.35

1941 30/9

NOTE—Contn. Sheet.

8

Serial No.

R. 839

This may be sd. as a Special Case if considered necessary but it does seems must be made a precedent for other Cases

hs 13/10

16/10/35

16.10.35

Draft E.O. subts for Consideration Per appl

leg 18.10.35 Dev Secy 21/10

2359 21/10.

22.10

leg 21/10

1) Pdt Dr Bd Bl'lore (thro' the DC Bangalore)
8
2) DC Bl'lore
3) Chief Engr
4) Comptroller

Govt. No L2955-8 dated 25.10.35 sanctg the revised estimate with the modification that the Establt & Tools & Plant charges believed at 12½% instead of at 18%.

B leg 1.11.35

NOTE—Contn Sheet.

WD 03594—GPB—30,000—13-7-35

P.T.O.

SUBJECT.....

.....

.....

Section 4B.

File No. 45-34

Serial No. /

Diary No. of letter replied to.....

Do. No 6930.

EXHIBITION OFFICE

( )

the *192*

To

.....

Date of issue 6th Dec 1934

Signed by A.S. Rao.

Dear Sir,

I am desired to invite
refer to G.O. No 6587-9/KB 177-32
2-D-11 4/33 according administrative
sanction to the estimate for
Rs 60000/ for Constructing the
D.C. office building and to
that the water has been found
for a long time I was to
enquire in what stage the
question from stands. It
was understood that it
was being referred to the

List of enclosures.....

Copied by.....

Examined by.....

over

Yours Sincerely

OFFICE OF THE PRESIDENT,
BANGALORE DISTRICT BOARD.

7 V IV 1130

Bangalore 14th September 1934

GEN. & REV. SEC. 1130 0
15 SEPT. 1934
L. S. G. BRANCH.

Dear S:-

In continuation of this office No. 52 dated the 15th August 1934 informing you that the subject regarding the construction of the District Board Office building has been on the agenda for the meeting of the District Board on the 5th instant and that the estimate with the plans will be submitted to Government for sanction after the meeting is over &c., I write to inform you that the subject was duly considered by the Board at their meeting on the 5th instant and a resolution was passed sanctioning the construction as per plans and estimate received from the Government Architect. Accordingly the estimate and the plans have been submitted to Government for sanction through the Chief Engineer in Mysore under

letter is submitted for perusal
ms of the
plan estimate said to have been
received through the Chief Engr will be awarded.

Yes for loan 50 Rs

Please remind Chief Engr

Sh. R. to C.E. Sahib

No 5-2/33-34. Bangalore 11th September 1934

From Encl 2 with Estimate & 6 plans.

V. VENKATAPPA, Esq.,
PRESIDENT, DISTRICT BOARD,
BANGALORE.

Rcd 14-9-34

PUBLIC ENTRANCE SECTION
Regd. No. 183
Date 14.9.34
BANGALORE.

To

The Secretary to the Government,
Development Department,
B a n g a l o r e, City.

Through:-

The Chief Engineer in Mysore, Bangalore.

SIR,

Adverting to Government Order No. L. 6587/9/L. B. 177-32-2 dated the 11th April 1933 according sanction to the rough plans and estimate amounting to Rs. 60,000/- for the construction of the District Board Office building on site No. 1 in the new Jail Extension pending submission of detailed plan and Estimate for the building to Government for sanction, I have the honour to state that as suggested by the Dewan at the time of the laying of the Foundation Stone on the 19th April 1933, blue prints for a corner design, and an estimate were since got up by the Government Architect. After approval of the Dewan to the same, they were placed before the Standing Committee and the Board at their meetings held on 11th August 1934 and 5th September 1934 respectively for consideration. It has been now finally resolved that the plans and the estimate as now prepared may be sanctioned. Copies of the resolutions are herein enclosed for reference.

A provision of Rs. 25,000/- has, for the present, been made in the current year's budget for this purpose. The plans and estimates as now approved are also herewith sent.

I would request you to kindly obtain early orders of sanction by Government to it to enable the work of construction

PROCEEDINGS OF THE FIRST ORDINARY MEETING OF THE DISTRICT BOARD, BANGALORE, HELD ON WEDNESDAY THE 5th SEPTEMBER 1934

9. Revised estimate with plans received from the Government Architect, Bangalore for the construction of the District Board Office building with the resolution of the Standing Committee dated 11th August 1934.

RESOLUTION:- S a n c t i o n e d.

Sd/- V. Venkatappa,
P r e s i d e n t,
District Board.

"C o p y"
V. Venkatappa
P r e s i d e n t,
District Board.

PROCEEDINGS OF THE MEETING OF THE STANDING COMMITTEE OF THE DISTRICT BOARD, BANGALORE, HELD ON THE 11th AUGUST 1934 AT THE DISTRICT BOARD OFFICE SITE

1. Letter No. 8902 dated 26th March 1934 from the Government Architect forwarding blue prints and estimates of the proposed District Board Office duly noting therein the requirements observed by the Standing Committee at their meeting on 27th January 1934 (Deferred Subject).

RESOLUTION:- Resolved that the plan and the estimates be approved with the observations noted below:-

1. The gate has to be fixed in the quadrant facing the circle.

2. Outhouses and garage to be put up at a cost of Rs. 5,000/-.

3. The present compound wall to be retained with stone slab caping

4. The lay out of the grounds to be provided for from the savings under lump sum provisions.

5. The Municipality may be addressed regarding putting in of a closed cover-drain instead of an open drain.

6. The members of the Standing Committee to meet the Dewan Saheb on a date to be fixed in consultation with his Private Secretary in the matter of financing this building.

Sd/- V. Venkatappa.
President
District Board

"C o p y".
V. Venkatappa
President,
District Board.

G. R. S. App. F VI—G 2]

SUBJECT.....

.....

.....

Diary No. of letter replied to.....

Section LB

File No. 45-34

Serial No. 4

General and Revenue Secretariat

( )

the *193*

Proceedings of the Government of His Highness the Maharaja of Mysore.

Date of issue..... 19/11 193

Signed by... Mr A. S. Rao

May this be—

(i) printed ?

(ii) treated as a standing order ?

(iii) published in the Gazette, English part ?

(iv) translated ?

(v) placed at the disposal of the press ?

(vi) published in the Gazette, kannada part ?

xE

Read— Go no L 6587-9/LB[77-3[illegible]

2 D 114/33 according sanction to the rough plans & estimate amounting to Rs 60000/- for the construction of the 2nd Dfie building at Bangalore on site no [illegible] extension.

(2) ~~Order thereon—No~~ Letter no 52/33-4 D 117 from the Presdt, 2nd B[illegible], Bangalore forwarding through the Chief Engr (for sanction) detailed plans & estimate for Rs 65,670/- for the said building & stating that a provision of Rs 25,000/- has been

(received from the Govt Architect)

No. 4429
Encls. 1 Statement
6 Plans

MYSORE PUBLIC WORKS DEPARTMENT,

CENTRAL OFFICE,

Dated Bangalore, 14/12/1934

2818 A
2

From

Diwan Bahadur
N. N. AYYANGAR, B.A., L.C.E., M.I.E. (Ind.), I.S.E.,
Chief Engineer of Mysore,
Bangalore.

9 18/12/34

To

The Secretary to Government,
Development Department, Bangalore.

LB 45-34-5

Sir

Subject:- Construction of the District Board Office building at Bangalore on site No.1 in the Jail Extension

With reference to Government Order No.L.3559-61/1 L.B.45-34-4 dated the 19th November 1934 sanctioning the estimate for the above work for Rs 65,670/-, I have the honor to return herewith for favour of sanction, a fresh abstract estimate amounting to Rs 75,670/- for the work.

2. The increase in the amount of the present estimate is due to the inclusion of the usual provision of 18% on the cost of work towards the Establishment and Tools and Plant charges which had been omitted to be included in the original estimate by oversight.

I have the honor to be,
Sir,
Your most obedient servant

N. Sanjiva Rao 13/12/34
Chief Engineer of Mysore.

G. R. S. App. F VI—G 2]

SUBJECT .....

.....

.....

Diary No. of letter replied to .....

General and Revenue Secretariat

( )

the *193*

Date of issue ..... 1935.

Signed by .....

May this be—

(i) printed ?

(ii) treated as a standing order ?

(iii) published in the Gazette, English Part ?

(iv) translated ?

(v) placed at the disposal of the press ?

(vi) published in the Gazette Kannada Part ?

Section LB

File No. 45-34

Serial No. 8

Proceedings of the Government of His Highness the Maharaja of Mysore.

Read—

G.O No L 3559-61/ LB. 45-34-4 dated 19.11.34 sanctioning an estimate for Rs 65,670 for constructing the Dt Bd office building at B'lore on site I in the new jail extension.

~~Order thereon—No.~~

Letter No 4429 dated 14-12-34 from the chief engineer of Mysore submitting for sanction a fresh estimate for Rs 75,570/- for the building, the increase ~~in the estimate~~ being due to the inclusion of in the estimate of Rs 18% on the

Cost of the work towards the establishment and tools and plant charges. ~~etc~~ ~~Contn~~

Govt are pleased to sanction the fresh estimate ~~submitted by the Chief Engineer for Rs 7~~ ... the ~~modification~~ that the ~~Contn~~ establishment and tools and plant charges be levied at 12½ on the cost of the work ... of 18.1. as framed in the estimate.

20,

1) Pdt, Dr BD, ... (thro' the DC B'lore Dy)
2) DC, B'lore DR
3) Chief Engr. of Mysore
1 Comptroller to Govt

WD 0158—GPB—15,000—13-8-34

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE

Read:-

Government Order No.L.3569-61/L.B.45-34-4 dated 19th November 1934 sanctioning an estimate for Rs.65,670/- for constructing the District Board Office building at Bangalore on site No.1 in the New Extension.

2. Letter No.4429 dated 14th December 1934 from the Chief Engineer of Mysore, submitting for sanction a fresh estimate for Rs.75,570/- for the building, the increase being due to the inclusion in the estimate of 15% on the cost of the work towards the establishment and tools and plant charges.

* * * * * * * * *

ORDER NO: / 2955-8/L.B.45-34-8

Dated, Bangalore, the 23rd October 1935.
25th

Government are pleased to sanction the revised estimate with the direction that the establishment, tools and plant charges be levied at 12½% on the cost of the work instead of at 18% as provided in the estimate. This concession is allowed as a special case in view of the fact that Government cannot make a grant from State Funds towards the construction of the building as prayed for by the District Board.

Tidy Draft

For Secretary to Government,
Development Department.

To

The President, District Board, Bangalore District,
(Through the Deputy Commissioner, Bangalore District).

" Deputy Commissioner, Bangalore District.

" Chief Engineer of Mysore.

" Comptroller to Government.

G.R.S

No. 4086
Encls.

2171/L

MYSORE PUBLIC WORKS DEPARTMENT,

CENTRAL OFFICE,

Dated Bangalore, 11-11-1935.

FROM

DIWAN BAHADUR

N. N. AYYANGAR, B.A., L.C.E., M.I.E. (Ind.), F.S.E.,

Chief Engineer of Mysore,
Bangalore.

To

The Secretary to Government,

Development Department, Bangalore.

REV. SECT.
14 NOV. 1935
L. S. G. BRANCH.

SIR,

Subject;- Constructing the District Board Office Building at Bangalore.

Adverting to Government order No. 2955-8/L.B.45-34-8 dated the 25th October 1935, sanctioning the revised estimate amounting to Rs. 75,570 for the above work, with the direction that the establishment and tools and plant charges be levied at 12½ % on the cost of the work, instead of at 15 % as provided in the estimate, I have the honour to request that the revised estimate forwarded with this office letter No.4429 dated the 14th December 1934, may kindly be returned at a very early date, as the same has not been received with the Government Order.

I have the honour to be,

Sir,

Your most obedient servant,

For Chief Engineer of Mysore.

J.R

Submitted.

This has been sent to the chief Eng
answer this may be filed

Appendix F G—1

SUBJECT .....

.....

.....

Diary No. of letter replied to .....

General and Revenue Secretariat

the 193

Date of issue 13.11.35

Signed by .... mr. N.S.K

Section 15

File No. 45-34

Serial No. 9

No. L.3505/Rus

To

The Chief Engineer

Sir,

In Cntn 2 for no. L.2955-8 dt 25.10.35, I am directed to return herewith the estimate and plans for constructing a build. for holding The Dt Bd Office Bangalore, received with your letter no 4429 dated 14-12-

I have Etc

for Dy Secy

List of enclosures .....

Copied by .....

Examined by .....

GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE

General and Revenue Secretariat

Dated, Bangalore, 11th November 1935

No. 20

From

The *Secretary to the Government of His Highness the Maharaja of Mysore, Development Department.*

To

The Chief Engineer of Mysore,
Bangalore.

Sir,

In continuation of Government Order No. L.2955-8/L.B.45-34-8 dated 25th October 1935, I am directed to return herewith the estimate and plans for constructing a building for holding the District Board Office, Bangalore, received with your letter No.4429 dated 14th December 1934.

I have the honor to be,
Sir,
Your most obedient servant,

For Secretary to Government,
Development Department.

S.R.2

OFFICE OF THE COMPTROLLER TO THE GOVERNMENT
OF H. H. THE MAHARAJA OF MYSORE.

Bangalore, dated..15th Nov.....193 5.
16

A.N. RAGHAVACHAR, ESQ., M.A.,
~~S.V.S. RAMANNA, ESQ., B.A.,~~
Comptroller to the Government of
H. H. the Maharaja of Mysore,
Bangalore.

M. VENKATANARANAPPA, ESQ., B.A.,
Development
Secretary to the Government of
H. H. the Maharaja of Mysore,
Bangalore.

I have the honour to request you to kindly arrange for the marginally noted Government order being communicated to this office through the Financial Department, since only 12½% is proposed to be levied for Tools & Plant and Establishment charges against 18% prescribed by rules. The G.O. No.L.2144-62/M1 63-35-2 dated 18-9-35 reducing the above levy to 12½% is only in respect of Water Supply & drainage works executed by the Sanitary Engineer, P.W.D.

I have the honour to be,
Sir,
Your most obedient servant.

Comptroller

WD 02658—GPB—1,000—13-3-36

G.O.No.L.2955-8/1
25-10-35 sanction
estimate for the
the District Board Office
Building in Bangalore.